



# Green Line Extension – Interim Program Management Team IPMT Summary Schedule

massDOT



## Internal Rescoping Workshops

1/25

DRAFT

Package #1 Rescoping

Package #2 Rescoping

Initial Price Analysis

Initial Price Analysis

Operational Improvements

Operational Improvements

Federal & Environmental Review

Federal & Environmental Review

5/4

3/2 Stakeholder Updates

Stakeholder Updates --- 4 Public Meetings from 3/2 to 5/4

Pricing Refinement

Pricing Refinement

Re-procurement Risk and Option Evaluation

Right-of-Way --- Schedule Refinements ----- Revenue Options

Further Develop Changes to Design Docs

4/7

Draft Report

5/11

Final Report

6/30

Transition Package